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INTRODUCTION 

This is the annual report for Year Four and the implementation plan and budget for Year 
Five of the Egyptian Antiquities Conservation (EAC) Project, Cooperative Agreement No. 263-

A-00-04-00018-00, awarded to the American Research Center in Egypt (ARCE) by the United 

States Agency for Development (USAID) on July 15, 2004.   

While past annual reports and plans were made on the October – September cycle, the 
implementation plan for Year Five will cover a nine and one-half month period, ending on 

July 15, 2009, the completion date of the agreement.   

On July 30, 2008, ARCE sent a proposal to USAID for furthering conservation and 
training initiatives by extending the EAC grant through July 2014.   

 The goal of the EAC Project is to safeguard Egypt’s cultural heritage and to promote 

tourism through the development of the Egyptian Supreme Council of Antiquities’ (SCA) 
institutional capacity and the conservation of specific historic sites.  

 

 

CYCLE ONE PROJECTS 

The following five projects were approved by USAID for Cycle One subproject implementation, 

scheduled to commence in Year One.    

The project descriptions on the following pages state accomplishments to date and planned 
activities under the EAC Program Plan for Cycle One funding. 

 

1.  Project Name: Field School for SCA Inspectors 

Grantee: 

Ancient Egypt Research Associates, Inc. 
(AERA) 

Period/Type: Institutional Development 

Location: Giza Plateau 

Start Date: Dec-06 

End Date: Requested extension to July 2014 

Budget (LE): 3,726,088 

 

 

Statement of the Project:  ARCE originally planned to conduct two field school training courses 
at the Giza Plateau Mapping Project, under the direction of Dr. Mark Lehner, thus enabling a 

continuing cadre of antiquities inspectors to receive practical and theoretical training. In 2006, the 

Field School introduced a new “Apprenticeship Program,” aimed at consolidating specific skills 
for individual trainees to attain a higher level of competence in their respective fields.  Each 

student designed a research strategy for a chosen archaeological project that must be derived from 

an archaeological site or material that the student is actually familiar with.  Students learned to 

formulate a coherent research design scope, which includes duration, size and qualifications of 
crew, and budget. 

 

Additional Funding:  In response to the emphatic support and appreciation shown by Dr. Zahi 
Hawass, Secretary General of the Supreme Council of Antiquities, ARCE increased funding in 

Year Three to conduct two additional field school training seasons at the Giza Plateau Mapping 

Project, under the direction of Dr. Mark Lehner. The ARCE Field School has won public 

recognition as a “model of reform” within the SCA, and a successful capacity building project 
that garners expertise from the international archaeological community to share knowledge about 

excavation, recording and conservation techniques and standards in a “hands-on” environment.  

Implementation Schedule:    
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Season One (January 20-March 17, 2005): Beginners Field School completed 

Season Two (October 14–December  22, 2006):  Apprenticeship and Advanced Field School 
completed 

Season Three (February 10–April 4, 2007):  Second Beginners Field School completed 

Season Four:  A second Advanced Field School has been postponed until Fall 2009  

Accomplishments in Year Four:  There were no field schools planned for Year Four at the Giza 
Plateau. 

Year Five Planned Activities:.  The fourth ARCE-funded Field School season is planned for 

Spring 2009, due to the unanticipated need for a two-month emergency intervention in Luxor 
during Jan-March, 2008.  

Estimated Budget for Year Five: LE 664,312 (LE 3,061,775 spent to date) 

 

2.  Project Name: Marina El-Alamein Site Presentation 

Grantee: Agnieszka Dobrowolska 

Period/Type: 

Roman/Preservation of Egypt’s Cultural 
Heritage 

Location: Mediterranean Coast 

Start Date: Jun-05 

End Date: cancelled 

Revised Budget (LE): 2,558,176 

Statement of the Project:  The goal of this project is to present the site to the general public, and 
to protect and preserve it by permitting public visitation in an organized and controlled way.  The 

project plans to remove debris dumps, landscape the area, and integrate existing archaeology into 

a more accessible and recognizable historical site for display and presentation to visitors.   The 

project plans to design and construct entrance facilities comprising a parking area, entrance gate, 
ticket and information office, and to create a visitor’s route through the area, install signage and 

lighting, and adapt an enclosed area of the ruins for the display of artifacts.  

  
Implementation Schedule:  The project consists of three stages of work, commencing in June 

2005 and ending December 2007.  The third stage, implementation of site presentation design, 

was approved in August 2006, and the budget was revised to add this stage. 

Accomplishments in Year Four: Although it began as a collaborative effort between the SCA, 

ARCE and the Polish Center for Mediterranean Studies in Cairo, completion of the last 

component was delayed during the past year as a result of a change in directorship at the Polish 

Institute.  A recent intervention by Dr. Zahi Hawass suggests the planned resumption of activities 
at Marina, with a revised design for the entire site. 

 Year Five Planned Activities:.  There are no planned activities at Marina El-Alamein at this 

time. 

Estimated Budget for Year Five (LE): 0 (LE 2,558,176 spent to date)  

 

 

3.  Project Name: Sikait  

Grantee: ARCE-managed 

Period/Type: Eco-tourism 
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Location: Eastern Desert 

Start Date: Cancelled 

End Date: Cancelled 

Budget (LE): 0 

Statement of the Project:  The proposed conservation project for the site of Sikait could not be 

initiated because it was not possible to secure clearance for the project from the Egyptian 
government. Following extensive meetings with the SCA, USAID, the US Embassy, and the 

ARCE Oversight Committee for the Egyptian Antiquities Conservation Project, the Oversight 

Committee regretfully decided to cancel the Sikait conservation project. At the request of 
USAID, ARCE will examine the possibility of conducting a site management project at the site.  

Such a project might include creation of visitor  infrastructure, such as parking lot and toilets, 

etc., as well as interpretive signage and pathways. This scope of work and budget for such a 
project will be discussed by ARCE staff and Oversight Committee in the near future. 

 

 

4.  Project Name: Conservation and Display of Early Cells at St. 

Anthony’s Monastery 

Grantee:  Fr. Maximus al-Anthony  

Period/Type: Medieval/Preservation of Cultural Heritage 

Location: Red Sea Coast 

Start Date: May-06 

End Date: Revised December-08  

Budget (LE): 360,800 

 

Statement of the Project:  This group of early structures relating to the historic development of 
the monastery will be conserved and displayed to visitors to enhance their understanding of the 

site. A team of archaeologists, conservators and skilled technicians will record the discovery, 

conserve the structural remains, and erect a protective shelter over them. Since the discovery is 
beneath the church floor, this shelter will be covered with a glass ceiling at the floor level of the 

church so that visitors will be able to look down at the preserved remains. Information and 

signage will inform visitors about the site. 

Implementation Schedule: The schedule was revised for project startup in Spring 2006, due to 
SCA delay in approving project application. Completion is planned for April 2008. 

Accomplishments in Year Four: The glass floor tiles were installed in early 2008, as well as 

lighting. 

Year Five Planned Activities:  A protective covering for the glass floor will be ordered from a 

carpet manufacturer.  Information displays will be completed in Winter  2009. 

 

Estimated Budget for Year Five:   £E 48,995  (LE 311,845 spent to date) 
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5.  Project Name: 

Conservation Of Roman Wall Paintings In Luxor 
Temple 

Grantee: Luigi De Cesaris 

Period/Type: Roman/Preservation of Cultural Heritage 

Location: Luxor 

Start Date: Nov-05 

End Date: Dec-09 

Revised Budget (LE):     118,606 (Test Cleanings) + 2,621,667 (Conservation) 

Statement of the Project:  The Luxor Temple, on the UNESCO list of most important World 

Heritage sites, contains a series of unique Roman wall paintings datable to the reign of the 
Emperor Diocletian (AD 284-305).  In the late 3

rd
 century AD, the Temple was incorporated into 

a Roman legionary fortress. One of the inner rooms of the temple was converted into a shrine 

dedicated to the Roman emperors. The original Pharaonic decoration was plastered over and a 
new cycle of paintings was added showing the emperors and their courts. Since they were first 

excavated in the 19
th
 century, these paintings have suffered from neglect and in recent years the 

deterioration has accelerated. This is largely due to atmospheric humidity and serious air 

pollution caused by the Nile cruise boats moored nearby. 

The location of the project is on the main tourist route through the Luxor Temple, and this project 

will provide maximum exposure to USAID’s commitment to the preservation of Egypt’s cultural 

heritage and to tourism enhancement. 

Four test cleanings in selected areas of the shrine were completed in November 2005.  The report 

was received from the conservators, showing that the tests were successful, and recommending a 

conservation project.   

 

ADDITIONAL FUNDING FOR CONSERVATION OF ROMAN WALL PAINTINGS IN LUXOR 

TEMPLE: 

Implementation:  This project is carried out in collaboration with The Epigraphic Survey at 
Chicago House in Luxor. Chicago House will provide logistical support, e.g. scaffolding, SCA 

permission and clearances, as well as the services of their photographer, Yarko Kobylecki, to 

undertake photo-documentation of the paintings.  Based on the results of the Test Cleanings 
conducted in November 2005, it is now planned to continue with the project under EAC Cycle 

Two. The schedule is determined by Chicago House’s season, which operates from mid-October 

to mid-April each year.  Three two-month campaigns are planned for the fall of 2006, 2007 and 

2008. The paintings will need to be adequately protected from dust and bird droppings during the 
time between campaigns. Chicago House and ARCE will submit designs for protection 

treatments to the SCA in Spring 2008. 

Accomplishments in Year Four:  The second conservation season was successfully completed 
in December, 2007.  The team completed the apse in the center of the south wall of the courtyard, 

revealing a depiction of the tetrarchs (three emperors) with a golden eagle suspended over their 

heads. Further work was begun on the top of the eastern wall, revealing more paintings and the 
need to continue for a third conservation season. 

Year Five Planned Activities:  A third season is planned for October-December, 2008, in order 

to complete the cleaning of paintings on the eastern wall, determine if there are additional 

paintings or inscriptions on the western wall, and consolidate the overall work completed during 
the three conservation seasons. Photography for publication of a book on the Roman Wall 

Paintings is scheduled for February 2009. 

Estimated Budget for Year Five (LE): 1,067,120  (1,673,353 spent to date)   
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CYCLE TWO PROJECTS 

October 1, 2005 – July 15, 2009 

Cycle Two projects approved by USAID in EAC’s Year Two plan are:  

 Red Monastery Wall Paintings Conservation Project (Sohag) 

 Conservation of the Mosque of Aslam al-Silahdar (Cairo) 

 Conservation of Pharaonic Tombs (Luxor) 

 Site Management Implementation 

 Museum Management Training 

CYCLE TWO PROJECT DESCRIPTIONS 

The project descriptions below describe accomplishments to date and planned activities under the 

EAC Program Plan for Cycle Two funding. 

 

6.  Project Name: Documentation and Conservation of Wall 

Paintings at the Red Monastery in Sohag 

Grantee: Elizabeth Bolman 

Period/Type: Coptic/Preservation of Cultural Heritage 

Location: Sohag, Egypt 

Start Date: Sep-06 

End Date: Requested extension to July 2012 

Budget (LE): 8,110,513 

 

Introduction:  The Red Monastery church contains the only complete pre-medieval paintings 

surviving in Egypt in their original functioning context. The church dates to c. AD500 and the 

paintings are from 6
th

 to 9
th
 centuries. Since 2002, ARCE/EAP has been working with the Italian 

wall painting conservators, Luigi de Cesaris and Alberto Sucato, under the direction of Elizabeth 

Bolman, on a conservation project to historically document, clean and protect these important 

paintings. The project will continue under EAC Cycle Two funding. 

Implementation:   Due to the necessity to schedule around Coptic holidays and seasonal 

temperature conditions, five short (rather than three long) campaigns have been planned under 

EAC Cycle Two beginning in Fall 2006. 

Accomplishments in Year Four:  The third and fourth conservation seasons were successfully 

completed in October 28 – December 20, 2007 and March 9 – April 19, 2008, respectively.  

Work in the tri-conch has been focused on completion of conservation on the ground floor of the 

south lobe, the semi-dome and top and bottom registers in the east lobe, and one of the marble 
columns. Cleaning commenced in the barrel-vaulted rooms to the northeast and southeast and the 

side room (“prothesis”) to the northeast of the tri-conch. The team has also begun the process of 

cleaning unpainted stone and plaster on the façade wall. 

By the end of 2009,  approximately half of the paintings in the church will have been conserved, 

revealing details of medieval Coptic painting of significant art historical value. Photographic 

documentation, art historical and graphic documentation are all proceeding in parallel with 
conservation work. ARCE has requested an extension to the grant with additional funding for the 

continuation of work at the Red Monastery. 

Year Five Planned Activities: One season is planned: 

 2
nd 

  Quarter:  Fifth conservation campaign (Spring ‘09) 
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Estimated Budget for Year Five  (LE): 2,151,197 (LE 5,959,316 spent to date)  

 

7.   Project Name: Conservation of the Mosque of Aslam Silahdar in Cairo  

Grantee: Christophe Bouleau (ARCE in partnership with Aga Khan 

Cultural Services in Egypt)  

Period/Type: Islamic/Preservation of Cultural Heritage 

Location: Cairo, Egypt 

Start Date: May-06 

End Date: Mar-09 

Budget (LE): 3,453,705 

 

Statement of the Project:  The Mamluk mosque of Aslam al-Silahdar dates from 1344 and is 

located in the Darb al-Ahmar district, within the old city walls of historic Cairo.  No conservation 

action has been taken on the building since the 1920’s and its condition has deteriorated. Located 
at the connecting point between the recently conserved Bab Zuwayla and Al-Azhar Park, the 

mosque is ideal as a catalyst for local development through cultural tourism.  ARCE has formed 

an institutional partnership with Aga Khan Cultural Services in Egypt (a local division of the Aga 

Khan Trust) to oversee and fund the work.  The conservation project is designed to ensure the 
long-term structural stability of the building, to conserve the authenticity of the historical artifacts 

it includes and to reinstate the architectural integrity of the monument by addressing the problems 

stemming from decades of neglect. 

Implementation:   The project is estimated to take 3 years, divided into three phases:   

- Preparation (surveys, documentation, mobilization) :  3 months 

- Conservation work (foundation stabilization, infrastructure, interior repair, signage):  30 
months 

- Post-field work (photodocumentation, publication): 3 months  

Scaffolding has All work is proceeding according to schedule.   :Accomplishments in Year Four

been removed on the Southern and Eastern (front) façades, with the completion of work on the 
exterior.  All activities on the minaret and roof are complete. Wiring for the sound and lighting 

systems is completed and designs for lamp fixtures are underway. Painting of all wooden ceilings 

in the mezzanine and upper rooms is completed. Cleaning of the iwans in the mosque interior is 
architectural restoration in the interior of the mosque and repairs are in progress. Scaffolding has 

been removed in the interior courtyard (prayer hall) of the mosque, revealing the cleaned facades 

with stucco decoration and installed window grills. 

Year Five Planned Activities:   

o Installation of doors and windows in the interior. Purchase and installation of lighting 

fixtures. Completion of restoration in wooden ceilings in the three iwans and minbar.  

o Completion of marble floorwork in mosque courtyard (prayer hall).  

o Installation of flooring and sanitary fittings in the ablution area.  

o Cleaning of the marble columns in the mausoleum interior, and remove scaffolding to work 

on floor tiles. 

Estimated Budget for Year Five (LE): 698,963 (LE 2,754,742 spent to date) 

Total Aga Khan share of the project cost (LE):  1,728,970 (not included in above budget) 
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8.  Project Name: Tomb of Menna (Pharoanic Tombs) 

Grantee: Dr. Melinda Hartwig (Georgia State 

University) 

Period/Type: Pharoanic/Preservation of Cultural Heritage 

Location: Luxor 

Start Date: Feb-07 

End Date: December-09 

Budget (LE): 2,023,588 

royal ancient -The tomb of Menna (TT 69) is one of the finest painted non: Introduction

Egyptian tombs.  The tomb has been open to the public since the 1960's, which, along with 

environmental changes in Egypt, has resulted in the deterioration and destabilization of the chapel 
paintings. In the next two years (2007-2008), the project proposes to conserve, document, protect, 

and publish the tomb of Menna and its paintings in order to bring this remarkable tomb to a larger 

audience. 

Two main field seasons were originally proposed, following a brief assessment : Implementation

of the tomb by the principal project staff in Spring 2007.  The second season in Fall 2008 was 

shortened, due to necessary changes and leave of absence of key members in the team. A third 

season will be conducted in Year Five, within the estimated budget for the project. 

To record the paintings and texts, the project proposes to photograph the decoration digitally and 

in 35mm black and white film. X-ray fluorescence (XRF), X-ray diffraction (XRD), RAMAN 

spectrometry, and chromatic characterization will be utilized to gauge the physio-chemical 
composition of the pigments, varnishes, etc., which will provide important information for 

conservators and art historical analyses. To produce line drawings of the decoration and 

epigraphy for publication, digital photographs of the wall decoration will be referenced three-
dimensionally in a process known as “digital epigraphy.” The application of these technologies to 

the tomb walls is the first of its kind: they are non-invasive and will aid the recording and 

preservation of the tomb.  

Accomplishments in Year Four:  The first of the two main seasons was completed in December 
2007. During this season, four work phases were completed: 1) survey of the tomb and its 

environs to create the first exact floor plan to date, with a net of measured points inside that 

correlate with digital photography; 2) the first stage of digital photography completed 
documentation of the tomb chapel; 3) the initial wall painting conservation phase; and 4) the 

archaeometry phase to document the physical and chemical properties of the painting, plaster, 

binders and resins, including the first phase of visual analysis, colorimetric readings, raking light, 
XRF and RAMAN spectrometry. These new non-invasive techniques mark a breakthrough for 

the fields of conservation and documentation of ancient Egyptian art. 

Year Five Planned Activities:  During the Fall 2008 season, the data collected in 2007 will be 

analyzed to help conservators choose the best restoration methods for the chapel paintings. The 
results of the 2007 archaeometry phase will be also be discussed at a roundtable meeting in Liege, 

Belgium in June 2008. Archaeological survey of the burial shafts and forecourt (not funded under 

this agreement) is scheduled to begin in September 2008, followed by completion of the final 
phases of restoration, documentation and digital photography in the tomb. Final presentation of 

the tomb (guard rails, flooring, information panels) will be completed in Spring 2009. 

Estimated Budget for Year Five (LE): 83,279  (LE 1,940,309 spent to date)  
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ARCE INSTITUTIONAL DEVELOPMENT PROJECTS: 

 

9.  Project Name: Site Management Implementation 

Grantee: ARCE-managed 

Period/Type: Institutional Development 

Location: Medinet Habu / Marina 

Start Date: Oct-06 

End Date: Dec-08 

Budget (LE): 459,375 

Introduction:  Under the EAP Post-Grant Conservation Program, ARCE funded a site 

management training project for SCA employees. This project focused on the present conditions 

and the opportunities for enhancement on the west bank at Luxor. Trainees were drawn from the 

SCA inspectors currently stationed at the regional inspectorates between Esna and Sohag. Part of 
the training program involved creating a management plan for the Medinet Habu temple complex. 

Implementation:  Under the EAC Cycle Two program, the management plan for Medinet Habu 

produced in the training project will be used to create specifications for a contract to be 
competitively awarded in Year Three for site improvements at Medinet Habu. The site of 

Medinet Habu was selected because there has been an active American archaeological presence 

since 1925. The site is a discrete area with clear limitations but it is also part of the greater Luxor 
archaeological landscape in which the lessons learnt here could be applied on a broad front. The 

project at Medinet Habu will be carried out in collaboration with Chicago House.  

An appropriately sensitive and easily maintained plan will involve installation of pathways, 

directional and information signage in Arabic and English, enhancement of toilet facilities, 
designated viewing areas with sunshades at strategic points (palace, Sea Peoples battle scenes, 

lion hunt scene, etc.).  Participation by the tourism sector and local community and awareness 

raising is also envisaged as part of the plan.   

Accomplishments in Year Four:  Work has continued to edit and translate the content of 25 

information panels developed by SCA inspectors during the workshop held in 2007. 

Year Five Planned Activities:  ARCE will complete the development of graphics and 

production of a reduced number of signs to be installed at Medinet Habu in 2009. 

Estimated Budget for Year Four (LE): 0 (LE 459,375 spent to date)  

 

 

10.  Project Name: Egyptian Museum Registrars Training 

Grantee: Dr. Janice Kamrin (ARCE-managed) 

Period/Type: Institutional Development 

Location: Egyptian Museum  

Start Date: August-06 

End Date: Requested extension to October 2010 

Budget (LE): 4,742,721 

 
Introduction: This training program seeks to create and institutionalize a Registrations and 

Collections Management Department (RCMD) within the Egyptian Museum, which will then 

serve as a model for the Museum Sector of Egypt’s Supreme Council of Antiquities (SCA). In 
order to implement the project, four new registrars will be identified and trained, appropriate 

equipment and supplies will be acquired, and a collection management system (in both manual 

and computerized formats) will be designed. The implementation period also runs concurrently 

and complementarily with a $49,400 planning grant, awarded to ARCE by The Andrew W. 
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Mellon Foundation, providing support for the assessment and selection of new museum 

collections management software. 

 

Implementation: The program has two components:  

1. Registrar Training: Four newly appointed registrars will receive daily hands-on training from 

9:30-12:00 followed by individual project work for the remainder of the day.  Starting in January 
2007, a two-week seminar will be delivered every three months by visiting project consultant, 

Rachel Mauldin, on the components and procedures of the Collections Management System. At 

the end of the program, the Registrations and Collections Management Department (RCMD) 
Protocol will be finalized and delivered by the Project Director to ARCE and the Museum. 

2. Development of a Collections Management System: An off-the-shelf collections management 

system for the Egyptian Museum will be chosen and implemented. This will be a state-of-the-art 
system, but will be adapted for use in the current environment of the SCA’s museum sector.  

Funds from the Mellon Grant support travel and specific technical assistance to support the 

identification, selection, and purchase of the system. Once chosen, project staff will work to 

integrate newly developed collections management procedures into the computerized system. The 
comprehensive collection management system will include both manual and computerized 

components, such as: object movement, accessioning, outgoing loans, in-house exhibitions, 

scholar study, condition reporting, and gallery inventory. 

Accomplishments in Year Four:  The second year of the training program was successfully 

completed, including the delivery of five seminar sessions by Rachel Mauldin. Two additional 

registrars have been recruited, bringing the total number of trainees to six. Four registrars were 
selected to attend an international conference of museum registrars in Basel, scheduled for 

November 2008.  Steady progress is being made to incorporate the RCMD into the Museum 

system.  

Year Five Planned Activities:  The project, originally scheduled to end in March 31, 2008 will 
be extended until July 2009, in anticipation of a grant extension to correspond with the end of the 

Andrew W. Mellon Foundation-funded Egyptian Museum Database Project in October 2010. 

This extension was requested to support continued on-the-job training for the staff members of 
the new Registration, Collections Management and Documentation Department at the Museum. 

With the recent migration to the EMu computer database under the Mellon grant, it is critical time 

for the application of newly acquired skills. 

 1
st
 Quarter: Sixth seminar session planned for November 2008. 

 2
nd

 Quarter: Seventh seminar session planned for February 2009.  

 3rd Quarter:.Eighth seminar session planned for June 2009 

Estimated Budget for Year Five:  LE 1,385,487 (LE 2,376,906 spent to date)  

 

LUXOR EAST BANK AMENDMENT 
March 1, 2007 – July 14, 2009 

 
Introduction 

 
Modification No. 1, dated February 25, 2007, awarded an additional LE 50,200,000 to the EAC 

Grant and revised the program description, enabling ARCE to address the conservation needs of 

the Karnak, Mut and Luxor temple complexes following the implementation of the USAID-
funded groundwater lowering system.  The award included additional ARCE operating expenses, 

and funding for emergency interventions to be sub-granted for implementation by principal 

stakeholders (referred to herein as “Cycle Three.” 
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ARCE-managed projects under the Luxor East Bank Groundwater Lowering Response have five 

main deliverables: 
1. A monitoring system; 

2. A conservation program for the temples of Karnak, Mut and Luxor; 

3. A training program for SCA conservators; 

4. Establishment of a conservation center, and 
5. Documentation and publication of conservation activities. 

 
The period March 1 to September 30, 2007 represents the mobilization period for Cycle Three. 

The original timeframe for project implementation (between October 1, 2007 and July 14, 2009) 

was not sufficient to complete the planned activities, once the mobilization period and needs 

assessments were completed. With USAID approval of ARCE’s requested extension, on-site 
activity will be extended until 2012, The goals for individual activities are outlined below.  

 
Regarding Cycle Three administration, ARCE has the following goals: 

 Obtain SCA approval for the general concept of the project. 

 Coordinate with stakeholders. 

 Establish office and hostel in Luxor. 

 Identify specialist personnel and hire staff. 

 

Cycle Three  Program Activity Descriptions 

The following projects were approved by USAID for Cycle Three subproject implementation, 

commenced in Year Three. The project descriptions on the following pages state 

accomplishments in Year 4 (Oct. 2007 – Sept. 2008) and planned activities under the EAC 

Program Plan for Year Five (October 1, 2008 – July 14, 2009). 

 

1.  Activity Name: Emergency Conservation at Luxor Temple 

Principal Consultants: ARCE staff and consultants and Chicago House 

(Oriental Institute, University of Chicago) 

Period/Type: Preservation of Cultural Heritage 

Location: Luxor Temple, East Bank, Luxor 

Start Date: March-07 

End Date: Requested extension to July 2012 

Budget (LE): 4,543,446 

 
yet, the effects of the groundwater lowering remain unknown; As  :ProjectStatement of the 

however, it is anticipated that the lowering may cause increased salt efflorescence that may 

destroy the relief decoration on the temple walls and their foundations. Furthermore, it is possible 

that structural destabilization may occur. In order to address the negative effects as they occur 
with immediate remedial intervention, ARCE’s Luxor East Bank Groundwater Lowering Project 

includes an Emergency Intervention component. With these dedicated funds, ARCE, Chicago 

House, and other stakeholders can hire the necessary specialists and procure the necessary 
equipment and supplies to conduct the conservation intervention. ARCE anticipates that such 

projects will include desalination of decorated and undecorated stone, the replacement of badly 

deteriorated blocks where possible, moving displaced blocks from direct contact with a wet 

environment, and correction of any destabilized architectural elements, etc. 
 

ons between ARCE and Chicago House to determine how : DiscussiImplementation Schedule

best to address the conservation needs at Luxor Temple will commence March 2007. A 

prioritized plan of action will be with the flexibility to accommodate changes should other 
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interventions be required on an immediate basis. It is anticipated that conservation activities will 

begin at Luxor Temple in November 2007 and continue through June 2009. 
 

Any conservation treatment within the Luxor Temple complex  Accomplishments in Year Four:

requires the active involvement of Dr. Ray Johnson and his Chicago House (Oriental Institute, 
University of Chicago) team. The Chicago House team was not in Egypt between April 15 and 

October 22, 2007. For this reason, Cycle 3 work during this period was limited to discussions 

with Dr. Johnson and conservation specialists about the conservation needs at Luxor Temple 
during a week-long Conservation Roundtable which included site visits to Luxor Temple. ARCE 

contracted a consultant to conduct an existing conditions analysis in Year Four. 

 
Documentation of existing conditions is an important first step for : Year Five Planned Activities

any conservation project as the resulting analysis better informs the decision-making process for 

determining the types of interventions that are needed. ARCE has contracted conservator Anne-
Marie Lind to conduct the analysis in November 2007. With the existing conditions report as a 

background and in close coordination with Dr. Ray Johnson, ARCE will prepare a needs 

assessment report, identifying potential conservation projects within Luxor Temple and 

establishing priorities. ARCE will request SCA Permanent Committee permission and security 
clearance for the conservation work planned for Year Five. 

 
Year Five Schedule: 

 1
st
 Quarter: Document existing conditions at Luxor Temple 

 2
nd

 Quarter: Establish conservation priorities at Luxor Temple and design plan of action. 

 3
rd

 Quarter: Implement desalination project at West wall of the Ramsesside court. Submit 

plan of action to the SCA for approval of projects proposed by Chicago House and 

projects proposed by the SCA.  

Estimated Budget for Year Five (LE):  1,029,386  (LE 605,161 spent to date) 

2.  Activity Name: Emergency Conservation at Karnak Temple 

Principal Consultants: ARCE staff and consultants, Franco-Egyptian 

Center at Karnak 

Period/Type: Preservation of Cultural Heritage 

Location: Karnak Temple, East Bank, Luxor 

Start Date: April-07 

End Date: Requested extension to July 2012 

Budget (LE): 15,078,821 

 
include undwater lowering at Karnak Temple he effects of the groT :Statement of the Project

salt efflorescence. No structural destabilization is evident at this time and monitoring is ongoing. 

The Emergency Intervention component of ARCE’s Luxor East Bank Groundwater Lowering 
Project will enable ARCE and the Franco-Egyptian Center at Karnak and other stakeholders to 

address problems as they are identified. The SCA has indicated concern for Khonsu Temple, 

located at the southwest quadrant of the Karnak Temple complex, and ARCE has endeavored to 
address this important monument in the conservation program. Chicago House holds the 

concession for Khonsu Temple. Due to Chicago House’s other commitments at Luxor Temple 

and Medinat Habu, ARCE is managing the conservation interventions at Khonsu Temple. 
 

: Initial discussions between ARCE and the various missions working tion ScheduleImplementa

at Karnak Temple have been completed. A plan of action has been developed that allows the 
flexibility needed to accommodate changes should other interventions be required on an 

immediate basis. Conservation activities began at Karnak Temple in November 2007 and are 

anticipated to continue through June 2009, with a possible extension to July 2014. 
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le are Conservation intervention activities at Karnak Temp :FourAccomplishments in Year 

included in the Emergency Intervention component of the Luxor East Bank Groundwater 

Lowering Project. ARCE’s coordination effort between Chicago House, the Franco-Egyptian 

Centre (CFEETK) and the SCA has been successful. Khonsu Temple, located at the southwest 
quadrant of the Karnak Temple complex, has been the focus based upon the needs of the 

assessment and the SCA has given permission for conservation to commence. 

In 2008, ARCE documented existing conditions within the Karnak Temple precinct, including 
Mut and Khonsu temples. Preventative conservation measures were installed inside Khonsu 

Temple, and a contract was finalized with wall paintings conservators for Khonsu Temple test 

cleanings to be carried out during winter 2008-09. 

 
A plan of action was finalized for an SCA-proposed project to document, conserve and move 

Akhenaton temple (talatat) blocks. 

 
Year Five Planned Activities: Khonsu Temple is the site chosen to receive conservation 

treatment and as one of the instruction areas for the Conservation Field School. Work to be 

carried out by Italian conservators (Christina Vazio et al) to clean and restore paintings in the 
Khonsu chapels is scheduled for Winter 2008-2009.  

 

Year Five Schedule: 

 1st Quarter: Submit plan of action to the SCA for Year 5 projects. Install new pavement 

in Khonsu Temple and restore temple’s roof over two painted chapels. 

 2nd Quarter: Continue pavement installation with minor structural improvements and 

commence on wall conservation and cleaning in conjunction with the field school. 

 3rd Quarter: Continue wall conservation and cleaning and stonework restoration and 

consolidation. Begin epigraphy of the exposed floor slabs where reliefs are present. 

Estimated Budget for Year Five (LE): 5,518,348  (LE 1,303,581 spent to date) 

3.  Activity Name: Conservation of the Mut Temple Foundations 

Principal Consultants: Dr. Betsy Bryan (Johns Hopkins University) 

Period/Type: Preservation of Cultural Heritage 

Location: Mut Temple, East Bank, Luxor 

Start Date: April-07 

End Date: June-09 

Total Budget (LE): 2,698,374 

 
Statement of the Project: This project is a continuation of work begun under the extension of 

the EAP grant. The Conservation of the Mut Temple Foundations project will focus on the three 

supporting walls of the temple (north, west and southwest) and the walls of the temple’s interior 

substructure. The temple’s mud-brick enclosure wall will be conserved. The earth and stone 
foundations of the Mut Temple have subsided, in part due to the rise and fall of groundwater. In 

particular, a group of sandstone foundation blocks of the west wall have slipped out of place, thus 

endangering the entire west exterior and causing the crumbling of the adjacent north (front) wall 
of the temple. The west wall is an important historical monument as it bears a lengthy inscription 

that needs to be documented and preserved. This project will consolidate two exterior and several 

interior foundation walls and pave the interior space to replicate the original surface level and 
enable visitor access. Decorated fragments from a building of Hatshepsut that were reused in the 

foundations, will be retrieved, conserved and displayed on site. In addition, a series of Sakhmet 

statues will be excavated and reinstalled properly on impermeable bases so that they once more 

form part of a line facing the west wall of the temple. In combination with the Preservation of the 
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Sacred Lakes project, the result of the EAC Add-on will not only be a preserved monument, but 

also an archaeological park that enhances the visitor experience of the Luxor antiquities. 
 

Implementation Schedule: Recent work at the site provides up-to-date information about current 

conditions and therefore it is known where conservation intervention is needed, hence the project 

outline above. With this baseline information and because Johns Hopkins University will be in 
the field from May 2007, it is possible to mobilize this subproject immediately. The first priority 

will be the conservation of the north and west walls. In Year 4, conservation of the southwest 

wall, the interior pavement and mud-brick enclosure wall will be addressed. In July 2008, Dr. 
Bryan submitted a proposal for Phase Two of the project, to continue rebuilding the west wall of 

the temple and dismantle part of the north perimeter wall of the temple porch, so that decorated 

blocks could be transferred to mastabas for conservation and later use.   
 

Accomplishments in Year Four:. Work continued to conserve and rebuild the north wall and an 

8-meter section of the west wall of the temple. A new wall base of brick and mortar with 

impermeable layers was placed beneath the wall.  
 

Year Five Planned Activities:  Work will continue rebuilding the west wall until June 2009 

Decorated blocks will be stored on mastabas for conservation treatment.  A series of Sekhmet 
statues in the couryard of the Mut Temple will be conserved and set on mastabas.  

 

Year Five Schedule: 

 1st and 2
nd

 Quarters: Stabilization of foundations. Conservation of decorated blocks.  

 3
rd

 Quarter:  Prepare final report. 

 

Estimated Budget for Year Five (LE): 380,663  (LE 2,317,710 spent to date) 

 

ARCE-Managed Activities: 

In addition to the conservation work inside Khonsu Temple, ARCE also directly implements or 

manages four other major activities included in the Luxor East Bank Groundwater Lowering 

Response Project. ARCE has chosen to implement these activities, e.g. monitoring, training, 
establishing and equipping a conservation center, as it will prove more cost-effective than sub-

contracting such activities to an outside organization.  

 

Following discussions with the USAID/Cairo program office during the period April – June 
2007, it was agreed that ARCE would establish a financial monitoring system that allows 

reporting of progress on the five ARCE-managed activities. Costs in the Modification No. 1 OE 

budget were allocated to each specific ARCE-managed output listed below.  
 

In its Year Four workplan, ARCE requested USAID approval for a budget revision totaling LE 

84,260,450 in program/cycle costs over the 5-year project and a total of LE 28,381,520 in 

administrative costs that are not specifically allocable to program outputs.  
 

Modification 4, signed in November 2007 did not include the above-requested budget revision. 

 
Modification 5, signed May 3, 2009, which obligated 37,730,886 to the grant, also did not include 

the above-mentioned budget revision. 
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The following tables describe the four ARCE-managed activities, state accomplishments in 

Year Four (Oct. 2007 – Sept. 2008) and planned EAC program activities for Year Five 

(October 1, 2008 – July 14, 2009). 
 

4.  Activity Name: Groundwater and Structural Monitoring 

Principal Consultants: ARCE staff and consultants  

Period/Type: Preservation of Cultural Heritage 

Location: Karnak, Mut and Luxor Temples 

Start Date: April-07 

End Date: Requested extension to July 2012 

Total Estimated budget: LE 5,176,005 

 

Statement of the Project:  There is a concern that groundwater lowering may destabilize 
architectural elements of Luxor’s long-standing monuments. Therefore, there is an absolute need 

to monitor the monuments for possible change. Groundwater and structural monitoring was a 

component of the Salvation of Luxor and Karnak Temples, funded by USAID, overseen by 
SWECO and implemented by EGICO (engineering) The SCA has contracted with SMT 

Associates (surveying consultants) for ongoing structural monitoring of the temples. ARCE 

provides oversight, technical assistance, operations supervision and advice, emergency response, 

and material support in the form of equipment. In addition to monitoring above ground structures, 
ARCE monitors the groundwater levels and its effects through subsurface investigations.  

Accomplishments in Year Four: ARCE began analysis of monitoring data in April, 2007 and 

will continue until June 2009.  After installing buoyancy levels and groundwater monitoring 
equipment in both Luxor and Karnak Temples, ARCE took readings in conjunction with SMT 

Associates every three days. Monitoring data was compiled and prepared in a report that will be 

issued every six months. 

Year Five Planned Activities: ARCE will continue to compile monitoring data in the form of 

semi-annual reports.  Changes to the program will be proposed based upon the assessment results. 

ARCE will work with the SCA and SMT Associates to make recommendations related to how the 

monitoring program will be continued after its initial performance period.  

 

Estimated expenditures in Year Five:  LE 882,237 (LE 1,682,042 spent to date) 

 

5.  Activity Name: Preservation of the Sacred Lakes 

Principal Consultants: ARCE staff and consultants  

Period/Type: Preservation of Cultural Heritage 

Location: Karnak and Mut Temples, Luxor 

Start Date: April-07 

End Date: Requested extension to July 2010 

Total Estimated budget: LE 3,121,386 

 

Statement of the Project: This project will address the problems of the groundwater lowering 
for the great sacred lake of Amun at Karnak Temple and the somewhat smaller sacred lake of 

Isheru at Mut Temple. The Karnak sacred lake is a focal point for tourists so water levels must be 

maintained. The Mut temple sacred lake is a natural refuge for wildlife but has been contaminated 
with chemicals and is now threatened by extinction due to the groundwater lowering project. The 

lake will be the heart of the planned Mut Temple archaeological park. For both lakes, the stone 



Page 15 of 20  APRIL 2010 

Egyptian Antiquities Conservation Project (EAC)               Annual Report:Year Four & Implementation Plan: Year Five 

American Research Center in Egypt (ARCE)     Cooperative Agreement No. 263-A-00-04-00018-00 

 

enclosure walls, if appropriate, and ancient quays will be conserved and a system for holding the 

water inside the lake perimeter will be created. 

Implementation Schedule: The project will be conducted in two phases. The first phase aims to 

document existing conditions in the two lakes and determine a plan of action to preserve them. 

The second phase will consist of the implementation plan.   

Accomplishments in Year Four: ARCE project staff completed the requirements of work to 
manage the water levels in the sacred lakes of Mut and Amun in cooperation with the SCA. Data 

was gathered for the environmental assessment report; and the information was shared with 

stakeholders. An action plan was prepared and submitted to USAID and the SCA, and approval 
was obtained from the SCA for water-level management plan at Mut Lake. An RFP for 

construction of de-watering plan was issued in mid-2008, and the contract was signed with a 

company to begin work on the water management system for Mut Lake. 

Year Five Planned Activities: ARCE project staff will clean, treat and maintain the two sacred 

lakes (Mut and Amon) in conjunction with the concession holders and the SCA. The lakes will be 

monitored and tested for conformity to the project goal. 

 

Year Five Schedule: 

 1st Quarter: Operate Mut lake water management system in coordination with 

archaeologists. Complete Amun lake water management system. 

 2nd Quarter: Clean, treat and monitor Amun Lake. Retrofit circulation of groundwater 

into the lake in lieu of Nile River water to assist in maintaining cleanliness. 

 3rd Quarter : Clean, treat and monitor Mut Lake. 

 

Estimated expenditures in Year Five:  LE  852,680 (LE 1,540,408 spent to date) 

 

 

6.  Activity Name: Field School for Architectural Conservators 

Principal Consultants: ARCE staff and consultants 

Period/Type: Institutional Development 

Location: Karnak/Mut/Luxor Temple Complexes, Luxor 

Start Date: April-07 

End Date: Requested extension to July 2012 

Total Estimated budget: LE 6,141,505 

 

Statement of the Project: Karnak and Luxor temple complexes are massive monuments with 

acres of decorated and undecorated stone. In order to be able to manage the long-term 
responsibility of preserving these monuments, the SCA requires institution building through 

training. ARCE’s Field School for Architectural Conservators will result in the creation of a cadre 

of Egyptian conservators who have participated in the project from its inception and who will be 
taking the lead in conservation activities at the conclusion of the project. The purpose is to enable 

the conservation to continue after the lifetime of the project, thus ensuring a lasting legacy of the 

Luxor East Bank Groundwater Lowering Response Project. Topics of study would include 

inspection/analysis, assessment of intervention, treatments, documentation and publication.  

Implementation Schedule: The field school will be conducted throughout the term of the project 

so that trainees will have participated in the entire conservation process upon completion of their 

training. Furthermore, by participating in various conservation projects led by professional 
conservators at all three temples during the duration of the Luxor East Bank Groundwater 
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Lowering Response Project, trainees will experience a variety of different approaches in the face 

of real situations. 
Accomplishments in Year Four: The first session of the conservation field school was 

conducted. 26 SCA conservators were trained in architectural conservation on the Khonsu 

Temple walls and small object conservation techniques. 

  
Year Five Planned Activities: Review of the first field school and add specialized classes in the 

conservation areas where student’s needs are addressed. 

 

Year Five Schedule: 

 1st Quarter: Review of first session and design and planning for second session. 

 2
nd

, 3
rd

 Quarters: Conduct the second session of the field school. Implement conservation 

activities in the court of the Khonsu Temple. 

 

Estimated expenditures in Year Five:  LE 822,417  (LE 956,810 spent to date) 

 

7.  Activity Name: Luxor Conservation Center 

Principal Consultants: ARCE staff and consultants 

Period/Type: Institutional Development 

Location: Karnak Temple, Luxor 

Start Date: April-07 

End Date: Extension requested to July 2012 

Total Estimated budget: LE 5,743,216 

 

Statement of the Project: The Luxor Conservation Center will be created to provide classrooms 
for training, a computer lab for data analysis, a conservation lab for antiquities that require in-

house treatment, and storage facilities for monitoring equipment. The Center will become an 

integral component of the Luxor East Bank Groundwater Lowering Response Project and at the 
end of the project it will continue to be an invaluable resource center for the SCA’s mandate to 

preserve the monuments of Luxor. The creation of the Luxor Conservation Center will provide a 

vehicle for sustained conservation of the monuments. 

 
Implementation Schedule: Design of the Luxor Conservation Center commenced in May 2007. 

Coordination with the SCA and Karnak security led to selection of a site and construction 

company in July 2007.  The center is planned to be operational in early 2008. 
 

Accomplishments in Year Four: Construction was completed in February 2008 and was 

operational in March 2008. The building was furnished with furniture and equipment. 
 

Year Five  Planned Activities: Complete construction of the lab, and install electricity, water 

lines and septic tank. Procure equipment. By the end of Year 5 ARCE will recruit a manager to 

establish procedures, procure supplies for the conservation laboratory which will also serve as an 
ongoing resource for the field school and activities related to Karnak and Luxor conservation and 

archaeological work. 

 

Year Five Schedule: 

 1
st
 & 2nd Quarter: Complete lab construction and install water and electricity. 

 3
rd

 Quarter: Procure and install equipment. Recruit lab manager, and establish 

procedures. Commence laboratory activities in conjunction with the field school, SCA 

and mission needs and obtain additional equipment and tools based upon realized needs 

assessment. 
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Estimated expenditures in Year Five:  LE 395,555 (LE 2,135,373 spent in to date) 

 

8 .  Activity Name: Documentation and Publication 

Principal Consultants: ARCE staff and consultants 

Period/Type: Preservation of Cultural Heritage 

Location: Karnak/Mut/Luxor Temples, East Bank, Luxor 

Start Date: April-07 

End Date: Extension requested to July 2014 

Total Estimated budget: LE 7,011,839 

 

Statement of the Project: In its request for an extension to the EAC Grant, submitted by ARCE 

to USAID in July 2008, three separate budget line items related to publication and archiving, and 

approved under the original grant, Modification 1, and Modification 4, were combined into one 
line item under Cycle 3, to simplify the grant budget. The combined budget line items totaled LE 

7,011,839.  The budget includes salaries for the Publications Director (75%), 

Photographer/Designer (100%), Archivist (25%), and Librarian (25%), as well as subventions 
for book publication. 

 

Publishing the results of conservation and training programs remains an important goal. The vast 
amount of technical data and descriptive reports generated by both the Luxor East Bank 

Groundwater Lowering Response Project and the ARCE conservation projects funded in Cycles 

One, Two and Four will be invaluable to future generations both as an archive and as a series of 

published monographs detailing the project as a case study in conservation on a large-scale at one 
of the world's most significant ancient sites.  

 

Additionally, the archaeological material discovered during the course of USAID’s investment in 
the “Salvation of Karnak and Luxor Temples” groundwater-lowering project needs to be 

published for the benefit of scholars working in several different fields. This documentation 

activity will result in the production of an archived database containing the information collected 

and stored over the course of Project. It will also provide published materials including web-
based archives, conservation training manuals in English and Arabic, and final published reports 

and case studies.  

 
Implementation Schedule: The archival process will commence as data are collected and 

disseminated. Scholars will be contracted to begin writing reports about the archaeological 

material found in the previous project. It is expected that some archival data will be available 
electronically and that traditional publications will be produced in the final year of the project. 

 

Accomplishments in Year Four:. Documentation and research was ongoing during the period 

Oct. 07- Sept. 08. The ARCE archivist and publications director worked together with technical 
personnel to be sure the archives receive photographic records which are continuously being 

collected for future publications. In particular, work at the Red Monastery was being carefully 

recorded and research collected. The same was true for the Roman Frescos project at the Luxor 
Temple. Books are planned for both of these projects. ARCE’s annual Conservation Update, a 

multi-paged, full-color report was produced describing activities during 07-08. This publication 

was distributed to USAID personnel and ARCE’s US membership. Archaeologist Edwin Brock 
continued work on documenting finds recovered during groundwater lowering engineering 

projects in Luxor for future publication. 

 

Year Five Planned Activities:  Continue documentation of ongoing work on the Luxor East 
Bank projects.  Produce an ARCE Conservation Update for Oct. 08 – Sept. 09.  Formalize a 
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prospectus for publication of a book on the Roman Wall Paintings in the Luxor Temple.  

Formalize a publication plan for a Study of Artifacts Recovered during the Groundwater 
Lowering for Karnak and Luxor Temples Project. 

 

Schedule: 

 3
rd

 Quarter: Design and implementation. 

 

Estimated expenditures in Year Five: LE 1,315,417  (LE 562,325 spent to date) 

LUXOR WEST BANK AMENDMENT 
March 1, 2007 – July 14, 2009 

 

Introduction 

 

Modification No. 3 signed in July 2007, obligated an additional award of 211,084 to ARCE for 

mobilization of emergency archaeological monitoring and conservation training activities in the 
West Bank of Luxor and the Avenue of the Sphinxes on the East Bank. This mobilization 

payment was in anticipation of approval of a proposal submitted by ARCE for an expanded scope 

of work in both areas.  
 

Modification No. 4, signed in November 2007 awarded an additional LE 10,990,970 to ARCE for 

the above-mentioned activities. The award included additional ARCE operating expenses, and 
funding for emergency interventions to be sub-granted for implementation by principal 

stakeholders (referred to herein as “Cycle Four.”) 

 

ARCE-managed projects under the Salvage Archaeology Amendment has five main deliverables: 
1. Salvage Archaeology Field School – Avenue of the Sphinxes; 

2. Documentation of Existing Architecture, and Conservation of Decorated Ancient 

and Medieval Blocks ; 
3. Avenue of the Sphinxes Emergency Response Team; 

4. Archaeological Monitoring – West Bank Dewatering Activity; and 

5. Publication. 
 

These projects will operate between July 2007 and July 14, 2009. On-site activity will conclude 

on January 30, 2009 to allow time for final reporting, preparation of publication manuscripts, 

archiving of data, close out of project grant, etc. The period July 15 and December 31, 2007 
represents the mobilization period of Cycle Four. The goals for individual activities are outlined 

below.  

 

Cycle Four Program Activity Descriptions 

The following projects are approved for Cycle Four subproject implementation, commencing in 

Year Three (October 2006 – September 2007). The project descriptions on the following pages 
state accomplishments to date and planned activities under the EAC Program Plan for Year Four 

(October 2007 – September  2008). 

 

1.  Activity Name: Salvage Archaeology Field School – Avenue 
of the Sphinxes 

Principal Consultants: Ancient Egypt Research Associates (AERA) 

Directed by Dr. Mark Lehner 

Period/Type: Preservation of Cultural Heritage 

Location: East Bank, Luxor 

Start Date: March-07 

End Date: March-08 
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Budget (LE): 2,477,526 

 

Statement of the Project: 

One of Luxor’s  urban renewal activities currently underway is a project to restore the ancient 

Avenue of the Sphinxes running between Luxor and Karnak temples. In response to the SCA’s 

request for intensive training of local inspectors to enable them to deal with the increased demand 
for emergency archaeological and excavation interventions, ARCE will implement a Salvage 

Archaeology Field School in Luxor. 

Approximately 30 SCA inspectors will receive training, to be supervised by 16 foreign and 16 
Egyptian site supervisors covering all aspects of modern standard archaeological practice 

including excavation and recording techniques, surveying, osteo-archaeology, archaeobotany, 

zooarchaeology, ceramics, illustration and report writing.  Trainee’s time will be divided over 
classroom sessions, independent reading and research, participatory topic presentations, and 

actual fieldwork in a controlled setting. 

Accomplishments in Year Four:  Based on the proposal submitted in Year 3, the field school 

was planned and implemented from January 5th to March 27, 2008 .  The training course took 
place on the site of the now demolished Khaled Ibn al-Walid Gardens in the Avenue of Sphinxes 

that extends between Luxor and Karnak temples. 24 students (SCA inspectors) were trained in 

emergency salvage archaeology techniques by 16 foreign and 16 Egyptian site supervisors. The 
site yielded evidence of structures lying beneath the 30th dynasty sphinx bases and for the Roman 

and later stratigraphic sequence.  

 
Year Five Planned Activities: There are no activities planned in Year Five. 

Total expenditures in Year Four:  LE 2,477,526 spent to date  

 

 

2.  Activity Name: Documentation of Luxor’s Historic Buildings 

Principal Consultants: Hampikian-Ibrashi, Architecture & Heritage 

Management 

Period/Type: Preservation of Cultural Heritage 

Location: East Bank, Luxor 

Start Date: March-07 

End Date: March-08 

Budget (LE): 175,573 

  

 

Statement of the Project: 

Two historic buildings lie in the path of the soon-to-be restored Avenue of the Sphinxes: the 

Abu'l Muqashqish mosque and the municipal police station, which is believed to have been built 

with ancient blocks. Prior to their imminent demolition, ARCE plans to contract with Dr. Nairy 

Hampikian & Dr. May al-Ibrashi to survey and record both buildings.  

A third building, the Abul Hajjaj mosque, built within the Luxor Temple, was damaged by fire in 

2006. In 2007, SCA renovation work removed plaster from interior walls, revealing the 

archaeology of the standing building. In response to an unprecedented opportunity to record this 
important structure, Dr.  Hampikian and Dr. al-Ibrashi were given permission to undertake a 

building study of the mosque in collaboration with the SCA. 
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Implementation Schedule: The Abul Muqashqish mosque documentation was scheduled to 

commence in July 2007. The Abul-Hajjaj mosque project is scheduled to begin in December 
2007. 

Accomplishments in Year Four:  Documentation work on the Abul Hajjaj Mosque began in 

December 2007, with the exposure of the architraves and columns of the Ramessess II 

colonnades of the temple court.  Documentation of the Police Station and Abul Muqashqish 

Mosque was delayed due to the fact that both sites were not vacated until mid-2008.  Work 

started in July on the mosque, and the police station later. 

Final reports for both historic sites containing drawings, plans and photographic documentation 
were scheduled for delivery in August, 2008, but have been postponed until January 2009. 

Estimated expenditures in Year Five:  LE 93,282  (LE 82,291 spent to date) 

 

 

 

Budget Explanation 

The EAC Grant Agreement No:  263-A-00-04-00018-00 states under Article A.13.4, Advance 

Payment, that “One year’s worth of operation cost plus cycle funds will be disbursed in advance 

in two separate tranches.   Further release of cycle funds will depend upon the grantee’s plan, 
subgrant completion and review and concurrence by the CTO.” 

ARCE herein submits its budget and implementation plan for Year Five of the EAC Grant, and 

requests approval for the release of Year Five operating costs, plus all of the remaining 

program/cycle funds in the estimated award budget. 

In its Year Three Workplan, ARCE requested USAID approval for this budget revision, 

submitting a detailed budget for its ARCE-managed Cycle Three Program. This followed after 

discussions with the USAID/Cairo program office during the period April – June 2007, during 
which it was agreed that ARCE would establish a financial monitoring system that allows 

reporting of progress on the five ARCE-managed activities in Luxor. Part of the costs in the 

Modification No. 1 OE budget were allocated to each specific ARCE-managed outputs.  

On July 30, 2008, ARCE sent a proposal to USAID for furthering conservation and training 

initiatives by extending the EAC grant through July 2014. The proposal requested additional OE 

and program/cycle expenses, totaling LE 36,609,183. Approval of this extension is still pending 

as of October 1, 2008, the time of this implementation plan/budget submission. 

Attached are two budget summary pages detailing ARCE’s 10-year summary budget (Attachment 

No. 1) and ARCE’s 10-year program (Cycle) budgets (Attachment No. 2).   

 

 

 

 

 

 

 

 

 

 


